
May 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

CIRPAS UAV Sched 011209.mpp 



June 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30
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July 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

CIRPAS UAV Sched 011209.mpp 



August 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

CIRPAS UAV Sched 011209.mpp 



September 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30

CIRPAS UAV Sched 011209.mpp 



October 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4

5 6 7 8 9 10 11

12 13 14 15 16 17 18

19 20 21 22 23 24 25

26 27 28 29 30 31

CIRPAS UAV Sched 011209.mpp 



November 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30

CIRPAS UAV Sched 011209.mpp 



December 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

CIRPAS UAV Sched 011209.mpp 



January 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

Ferry Pelican to Hurlburt AFB
Ship GCS/GSE to Hurlburt, AFB, 5 days

Ferry Pelican to Hurlburt AFB, 4 days
Ship GCS/GSE to Hurlburt, AFB, 5 days Mission Flights, 15 days

Travel to Hurlburt, AFB, 1 da Set Up/Test Flight, 2 days

CIRPAS UAV Sched 011209.mpp 



February 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

Mission Flights, 15 days

Tear Down, 1 day?
Mission Flights, 15 days Ferry Pelican to Marina, CA,

Ship GCS/GSE to Marina, CA, 5 days
Ferry Pelican to Marina, CA, 3 days

CIRPAS UAV Sched 011209.mpp 



March 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30 31

CIRPAS UAV Sched 011209.mpp 



April 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4

5 6 7 8 9 10 11

12 13 14 15 16 17 18

19 20 21 22 23 24 25

26 27 28 29 30

MSOC (Ft. Irwin/Barstow, CA) Pending, 8 days?

WTI 2-09 (Yuma, AZ) Actual dates pending, 22 days?
MSOC (Ft. Irwin/Barstow, CA) Pending, 8 days?

CIRPAS UAV Sched 011209.mpp 



May 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

WTI 2-09 (Yuma, AZ) Actual dates pending, 22 days?
MSOC (Ft. Irwin/Barstow, CA) Pending, 8 days?

WTI 2-09 (Yuma, AZ) Actual dates pending, 22 days?

WTI 2-09 (Yuma, AZ) Actual dates pending, 22 days?

WTI 2-09 (Yuma, AZ) Actual dates pending, 22 days?

CIRPAS UAV Sched 011209.mpp 



June 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30

DT 2-09 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-09 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-09 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-09 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-09 (Brawley, AZ) Actual dates pending, 30 days?

CIRPAS UAV Sched 011209.mpp 



July 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4

5 6 7 8 9 10 11

12 13 14 15 16 17 18

19 20 21 22 23 24 25

26 27 28 29 30 31

CIRPAS UAV Sched 011209.mpp 



August 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31

CIRPAS UAV Sched 011209.mpp 



September 2009
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30

CIRPAS UAV Sched 011209.mpp 



October 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

WTI 1-10 (Yuma, AZ) Actual dates pending, 19 days?

WTI 1-10 (Yuma, AZ) Actual dates pending, 19 days?

WTI 1-10 (Yuma, AZ) Actual dates pending, 19 days?

CIRPAS UAV Sched 011209.mpp 



November 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30

CIRPAS UAV Sched 011209.mpp 



December 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

DT 1-10 (Brawley, AZ) Actual dates pending, 12 days?

DT 1-10 (Brawley, AZ) Actual dates pending, 12 days?

CIRPAS UAV Sched 011209.mpp 



January 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

CIRPAS UAV Sched 011209.mpp 



February 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28

CIRPAS UAV Sched 011209.mpp 



March 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

CIRPAS UAV Sched 011209.mpp 



April 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30

WTI 2-10 (Yuma, AZ) Actual dates pending, 22 days?

WTI 2-10 (Yuma, AZ) Actual dates pending, 22 days?

WTI 2-10 (Yuma, AZ) Actual dates pending, 22 days?

WTI 2-10 (Yuma, AZ) Actual dates pending, 22 days?

CIRPAS UAV Sched 011209.mpp 



May 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31

CIRPAS UAV Sched 011209.mpp 



June 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

CIRPAS UAV Sched 011209.mpp 



July 2010
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?
DT 2-10 (Brawley, AZ) Actual dates pending, 30 days?

CIRPAS UAV Sched 011209.mpp 


